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Baan Pong Thawee Boarding House

Facts

Description

Name

Baan Pong Thawee

Building Type

Boarding House

Baan Pong Thawee School is located in Wiang Pa Pao, a village that lies about 90km, or two hours

No. of boarders

40

drive, away from Chiang Mai. The school was established in 1984 and has students from seven

Size of building

142m2

surrounding villages. The villagers are almost exclusively indigenous people (Karen and Shan, some

Budget

US$ 23,165

originally from Myanmar). Today, 67 of the total of 190 students live in two boarding houses near the

Construction period

01-05/2011

school that have become too small. The Thai government has recently launched an initiative to

Project manager

Chalach

increase subsidies to schools in remote areas,, the number of boarding students will increase.
increase Without

Mongkolsoemsakul

appropriate boarding facilities, many students would be entirelyy unable to attend school - their

Wiang Pa Pao,

villages are too remote.

Location (District)

Chiang Rai Province
Map

Implementation
We plan to build an additional boarding house for 40 school boys as well as four toilets. We will also
supply the beds and wardrobes. The villagers have agreed to help us by leveling the land, by providing
wood needed for construction and helping with unskilled
illed labor. Baan Pong Thawee is a Thai
government school that has been in continuous existence for 26 years. We therefore consider this to
be a low risk project. We will purchase all construction material from a company known to us in
Wiang Pa Pao and willl recruit a contractor to manage the construction work on site. Payments for
completed work will be paid in three installments (twice after 30%, then after completion of the
building; we will retain 5% of the construction sum for one year as a guarantee sum).
su

Photos

Budget
Item

THB

US$

In %

448,941

13,830.60

60

Labor

100,000

3,080.70

13

Interior / Furniture

100,000

3,080.70

13

Transportation

30,000

924.20

4

Direct Project Administration

20,368

627.48

3

Administration Overhead contribution

52,637

1,621.60

7

751,946

23,165.30

100

Construction materials

Total Budget
The existing boarding house is too small

Project manager
Chalach
Mongkolsoemsakul
Nickname: Jack
Jack has
as been working
for Child’s Dream
since February 2008
and is in charge of
projects in Thailand
Insufficient space for all the students

student on the school sports ground

jack@childsdream.org
mobile: +66(0) 866 570 114

